

# SMARTBRIDGE / SKILL WALLET

Initial Project Planning Template

|                                                                      |            |
|----------------------------------------------------------------------|------------|
| Date: 2 July 2026                                                    | Team ID: — |
| Project Name: Caption AI : AI Powered Social Media Caption Generator |            |

## Product Backlog, Sprint Schedule, and Estimation

| Sprint   | Functional Requirement (Epic) | User Story Number | User Story / Task                                                                                             | Story Points | Priority | Team Members | Sprint Start Date | Sprint End Date (Planned) |
|----------|-------------------------------|-------------------|---------------------------------------------------------------------------------------------------------------|--------------|----------|--------------|-------------------|---------------------------|
| Sprint-1 | Initialization                | USN-1             | Set up local workspace dashboard and initialize application configuration environment.                        | 3            | High     | Anushka S.   | 28-Jun-26         | 28-Jun-26                 |
| Sprint-1 | Auth/Config                   | USN-2             | Configure runtime environment variables to secure API keys and prevent access tokens from exposing context.   | 2            | High     | Anushka S.   | 28-Jun-26         | 28-Jun-26                 |
| Sprint-1 | Integration                   | USN-3             | Establish pipeline routing connections with the external Groq cloud natural language model inference service. | 5            | High     | Anushka S.   | 28-Jun-26         | 28-Jun-26                 |

| Sprint   | Functional Requirement (Epic) | User Story Number | User Story / Task                                                                                          | Story Points | Priority | Team Members | Sprint Start Date | Sprint End Date (Planned) |
|----------|-------------------------------|-------------------|------------------------------------------------------------------------------------------------------------|--------------|----------|--------------|-------------------|---------------------------|
| Sprint-1 | Networking                    | USN-4             | Deploy secure public proxy network tunnel routers using local agent gateways to avoid server proxy blocks. | 3            | Medium   | Anushka S.   | 28-Jun-26         | 28-Jun-26                 |
| Sprint-1 | Presentation                  | USN-5             | Finalize frontend dashboard components to copy and view platform-optimized description cards safely.       | 2            | Medium   | Anushka S.   | 28-Jun-26         | 28-Jun-26                 |